FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  April 2011

Date: April 28, 2011

CONTRACTOR: Site Engineering, Inc.

ADDRESS: 545 Kaaahi Street Contract No. 59325 [ 1
City, State ZIP: Honolulu, Hawaii 96817 DAGS Job No.22-10-0542
PROJECT TITLE: Parking Lot Q Repave and Gate Improvements
CONTRACT FOR INSPECTION BRANCH USE

) [ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $70,200.00 DUE MONTHLY:

{ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ ] DAILY REPORTS [ ] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total $2,001.00 [ 1 ALL SIGNATURES

Adjusted Contract Amount $72,201.00

WORK ACCOMPLISHED Basi(L Contract Change Order Total

Completed to Date 97.33% % ',(65.' v @ 100.00% $2,001.00 —§70:324:00 70, (66O
6, 2(0: O :

Retained REDUCED[ ]  -$6,232:60~ $167.00 ~$6:399:08  (; 377. 00

Amount Subject to Payment { ; ~.s‘,ao : $1,834.00 -$63:925:06 42, 7267 ool

Payments to Date $58,829.00 $58,829.00

Payments Now Due %?;%?%02 © $1,834.00 -$5.006.00f 4 ;4D 6

:‘ay:nent No. FINAL[ ] _ 2 N2

2. | certify that the above bill is correct, just, that payment has not been received, and
all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made to this request and at least 80% of our workforce resides in Hawaii

1. Computed and Checked by:

/45? Vs S-3-20l

3. Recommended: Project Inspector or Engineer Date:

Site Engineering, Inc.

jﬂg\/]\%% c&/\/\_, g_" 5 - 20 [ I Name of Caqtractor
4, Rec@;} Area Engineer/Architect Date. kw& @-

' VA -
ﬂ/\ 3 MAY =4 200 kim Aato, Secretary 04/28/11

Brancn Chlef ol ;smct Engineer Date: By signature / Title: Date
inig or cemres th ng rd@grvyf een issued and the work performed,

MAY -5 201

State Public Works Administrator Date:

8. Approvéd:
The Puiblic¥




DPW.-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April 2011

CONTRACTOR: Site Engineering, Inc. Contract No.: 59325
PROJECT TITLE: Parking Lot Q Repave and Gate Improvements DAGS Job No.: 22-10-0542
[m]
7 CONTRACT]
S LICENSE BASIC CONTRACT] COMPL. RETN AMOUNT]
O |PRIME CONTRACTOR |TRADE INO. AMOUNT| TO DATE| % CMPL| %y RETAINED
Site Engineering, Inc. General Contractor |ABC-1666 $11,969 $11,969]  100.00% 5% $598}A
SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE INO. AMOUNT] TO DATE| % CMPL %h RETAINED)
C.J. Peterson Services Inc.  |Asphalt paving C-22153 $40,000 $40,000f  100.00%| 10%) $4,000
Choice Fence Fencing C-19702 $4,885 $4,885]  100.00% 10%)| $488
A & J Painting, LLC Painting C-27590 $7,250) $7,250]  100.00%) 10%)| $725]
GP Roadway Solutions Signage AC-10998 $2,880, $2,880]  100.00%| 10%) $288
Unitek Insulation L ead removal C-11851 $2,377] 2.6, ps00) [ akosm|  10% 950}
Structural Pest Control Soil Treatment PC-489 $839 $839]  100.00% 10%) $83
#DIV/0! 10%| $0)
#DIV/0! 10%)| $0)
#DIV/0! 10% $0]
#DIV/0! 10%)| $0
#DIV/0! 10%) $0)
#DIV/O! 10%)| $0]
#DIV/O! 10%)| $0
#DIV/O! 10%) $0
#DIV/O! 10%)| $0
#DIV/0! 10% $0)
#DIV/0! 10%] $0)
#DIV/0! 10% $0j
Total Retained from Subs ~55:63418

I IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I certify that the above retentions are correct for this request.

Checked/Verified by:

ft

Initial - Project Inspector or Engineer

Site Engineering, In

Name of Contraftor \j VVV\ & Q _&L

Kim A.
By Signature

, Secretary 04/28/11

Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April 2011

CONTRACTOR: Site Engineering, Inc. Contract No.: 59325

PROJECT TITLE: Parking Lot Q Repave and Gate Improvements DAGS Job No.: 22-10-0542
[a) CHANGE
% ORDER|
g LICENSE CHANGE ORDER] COMPL. RETN AMOUNT]
O |PRIME CONTRACTOR [TRADE NO. AMOUNT] TO DATEI % CMPl:l %| RETAINED

Site Engineering, Inc. General Contractor ABC-1666 $651 $651]  100.00% 5% $32|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT]
___LS_UBCONTRACTOR TRADE INO. AMOUNT| TO DATE, % CMF‘LI %| RETAINED
A & J Painting, LLC Painting C-27589 $1,350] $1,350F  100.00% 10% $135)
#DIV/O! 10% $0|
#DIV/O! 10% $0
#DIV/0! 10% $0;
#DIV/0! 10% $0)
#DIV/O! 10% $0|
#DIV/O! 10% $0
#DIV/0! 10%] $0j
#DIV/0! 10% $0
#DIV/O! 10% $0)
#DIV/O! 10%)| $0)
#DIV/O! 10%! $0)
#DIV/0! 10%) $0)
#DIV/O! 10% $0
#DIV/O! 10% $0|
#DIV/0! 10% $0,
#DIV/01 10% $0)
#DIV/0! 10% $0
Total Retained from Subs $135|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $167|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Site Engineering, Inc. ]

@ | R/
\,W/ & ‘gi Initial - Project Inspector or Engineer

Kim A. Asato, Secretary 04/28/11
By Signature Date

Name of Contracto

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: PARKING LOT Q - REPAVE AND GATE IMPROVEMENTS .
BILLING MONTH: April-11 DAGS JOB NO.: 2 2-10-0542 CONTRACT NO.: 59325

CONTRACTOR: SITE ENGINEERING, INC.

VENDOR CODE: 7518700

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 $10-354M $3,407.00 $341.00 $3,066.00
Totals: $3,407.00 $341.00 $3,066.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 $10-354M $2,001.00 $167.00 $1,834.00
Totals: $2,001.00 $167.00 $1,834.00
Grand Total: $5,408.00 $508.00 $4,900.00

V7 %’mﬁ 5/2/20ll

Verifiéd By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7518700

Cost Code 3A1
DSO12N2S

o ==y

Voucher No.

Verified By




